

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD		ECN #: 753	
Date: 05.11.30		Created By: <i>LB</i>	Checked By: <i>TH</i>
Project No: D206-540		Approved By: <i>TH</i>	Approved By: <i>N/A</i>
Project Name: UTILITY BASKET		(Proj. Manager)	(Management if reqd)

Description of Change:

RELEASE D206-540 REV. I.
D2252 REV. E
D2330 REV. E

Notification/Acceptance	Affected		Initials	Authorization		
QA	<input checked="" type="checkbox"/>			OK per <i>TH</i>		
Production	<input checked="" type="checkbox"/>					
Planning	<input checked="" type="checkbox"/>					
Marketing	<input checked="" type="checkbox"/>					
Engineering Actions	Yes	No	Responsible	To happen by:	Complete	
Update Blue/Pink File	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<i>W/MB</i>	05.12.02	05.12.02 <i>TH</i>	
Update DSI File	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Update D-Part Master Binder	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<i>WJ</i>	05.12.02	05.12.01 <i>TH</i>	
Update Grey Project Binder	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<i>WJ</i>	05.12.02	05.12.02 <i>TH</i>	
Update DEO Binder	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Update Master Document List	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<i>MB</i>	05.12.02	05.12.01 <i>TH</i> (Per only)	
Update Drawing Approval Record	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<i>KS</i>	05.12.02	05.12.01 <i>TH</i>	
Update Change Record Form	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<i>KS</i>	ASAP	06.01.17 <i>TH</i>	
Move Electronic File	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<i>KS</i>	05.12.02	05.12.01 <i>TH</i>	
Notify TCA of Change	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Notify FAA of Change	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Update QSI 021	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Update QSI 036	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Scan Documents	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<i>W/AP</i>	05.12.02	05.12.01 <i>TH</i>	
Update MIS Database	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<i>WJ</i>	05.12.02	N/A <i>TH</i>	
Update Access Database	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Verification ARC	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Create/Update STC Approval List	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Create/Update IPP's	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<i>JLM/EC</i>	05.12.02	05.12.07 <i>TH</i>	
Create/Update BOM's	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<i>JLM/EC</i>	05.12.02	05.12.07 <i>TH</i>	
Create/Update PPP's	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<i>KS</i>	ASAP	06.01.17 <i>TH</i> *	
Update Paperwork Kits in Production	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<i>KS/DH</i>			
Update Paperwork Kits in Stock	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Rework/Scrap Current Production	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Rework/Scrap Kits in Stock?	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Create/Update Laminated Dwgs	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<i>WJ</i>	05.12.02	05.12.01 <i>TH</i>	
Create/Update Controlled Dwgs	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<i>WJ</i>	05.12.02	05.12.01 <i>TH</i>	
Create/Update FAI sheets	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Create/Update CNC Programs	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Create/Update Tooling	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Create/Update DXF File	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
MPP required?	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Notify Previous Customers	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Notify Eurocopter France	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				

Notes:

- UPDATE IPP's & BOM AS PER DWGS ABOVE
- MAKE 1 BASKET OF EACH D206-540-011/-013 AS PER D2252 REVE + D2330 REV. E AND SEND TO EAGLE FOR FIT & FUNCTION TEST PRIOR RUNNING A LARGE PROD. BATCH. CHANGE RECORD & PPP'S TO BE UPDATED ONCE PROTOTYPE IS APPROVED.
- DO NOT UPDATE KITS IN STOCK AND/OR IN PRODUCTION

H:\Forms\Engineering\approved eng\ECNrev.J.xls

ECN Complete: *TH*

Date: 06.01.20

- D206-540-011/-013 BOTH AT CHG 004 WITH THIS MOD.